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FBIS 2420-88

23 May 1988
MEMORANDUM FOR: Distribution
FROM: Communications Segment Manager, ADD
SUBJECT: Minutes of the 18 May 1988 HCS Communications

Technical Exchange Meeting

1. Representatives of FBIS/ESG, OIT/CED, CONTEL, and Lockheed
Electronics (LBRC) met in the ESG conference room at 1330 hours on -
Wednesday, 18 May 1988. The agenda is provided in Attachment A. The
list of attendees is provided in Attachment B.

2. Corrections to 27 April Minutes - ‘GE/SES, STAT
reviewed corrections to the minutes of the 27 April 1988 Technical .

Exchange Meeting (TEM). These minutes were distributed as memorandum
SES-073-88, dated 5 May 1988. ' :

a. 25-pair, not BIA-232, cables will connect the Flex IM to
448 Asynchronous Data Interfaces (ADIs) in the Data Center.
This correction should be made to paragraphs 2.a.l and 2.a.2 in
that memorandum.

b. Regarding the non-secure MicroVax circuits, the
information of paragraph 2.c.2 1s correct. The gender of the
EIA-232 cable connector for attaching to the MicroVax port will
need to be female.

3. Delta Data Relocations

a. ' is TEM, the data base administrator for
CONTEL had requ F onfirm the locations ) STAT
of all Delta Data terminals This information was STAT

needed to ensure that dial-up circuits will be configured where
both Delta Data and Classified AFS terminals share the same
Integrated Telephone Equipment (ITE).
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FBIS 2420-88
SUBJECT: Minutes of the 18 May 1988 HCS Communications TEM

b. In response, FBIS made a site inspection of Delta Data
locations on 17 May 1988. It revealed at least seven
discrepancies regarding the Classified AFS Connectivity
Requirements listed in memorandums FBIS 1194/87 and FBIS
2407/88. All requests for these Delta Data location changes
were submitted to the OIT Customer Support Group.

Delta
Data Room Jack :
Answerback Mumhar Number Extension Status :
STAT 1. A8185 BN3-029 Will be moving | jack STAT -
' in Data Center after STAT
ITEs are installed.
2. 49399 BN3-026 Will be moving to undefined jack
in roomI:g_l STAT
3. K4529 BN3-008 Has been installed at extension
STAT | } _ [ Kunknown jack), as
ST requested by the user.
- 4. A2768 BS3-183 - Has beeﬁ 1ns;ﬁ jack
' ‘ : BS3-172 (roo extension STAT
STAT [ }s as requested by the
user.
5. A2774 BN1-148 Will be g to jack BN1-053
STAT . in room (extension| | STAT
6. AS78B BN1-131 Has been installed at extension
STAT- (unknown jack), as
requested by the user,
7. A285A BS1-056 Will be maving to jack BN1-024
' in room STAT
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SUBJECT: Minutes of the 18 May 1988 HCS Communications TEM

4., Schedules

a. LEC

1) ‘ ‘ LEC, reports that he has received the STAT
28 chassis and 1 ADI from CONTEL. They are installed in the
four 7-foot cabinets along with the DEC terminal servers.

2) The wiring harness prototype is expected to arrive
in Plainfield by 20 May 1988, with the balance of the order
coming two weeks later. Efforts to expedite the order by
telephone have been blocked by the recent fire in the
Illinois Bell switching center in Chicago.

3) After the wiring harnesses are installed in the
cabinets and tested with the terminal servers, Mr. Wilson
expects the cabinets to be shipped to FBIS by 1 July 1988.
CONTEL will have access to the cabinets as soon as they are
rolled into place in the Data Center.

b. CONTEL

Y DuriTLLhLueeLo‘f 23 May,,  |of CONTEL plans STAT
to meet with to review the schedule for STAT
converting telephone instruments (Action Item HCS-057). :

This schedule is to specifically identify dates and office

locations in which CONTEL plans to work. | will STAT
pass the schedule to the $AMs and SAs of each FBIS group for

distribution to the individual users. Telephone conversion

is expected to begin during the last week of May 1988..

2) The ITE-4s are different from the familiar ITE-12s.
Coples of the instruction book for the ITE-4s will be made
and distributed along with the schedules.
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SUBJECT: Minutes of the 18 May 1988 HCS Communications TEM

3) End-to-end tests of the data circuits is expected to
start in mid-July 1988. FBIS will provide 2 secure
terminals for these tests Action Item HCS-070). Also, FBIS
will check with the Office of Security to see if they have
any concerns about these tests (Action Item HCS-073).

4) Further discussions are needed to determine the
distribution requirements of the terminals on the DEC
terminal servers (Action Item HCS-074). (Note: Following
the TEM, of LEC recommended a general outline STAT
for termina stribution - AFS terminals and printers
within an office or room should be evenly distributed among

the 4 terminal servers. If 1 server fails, not all
terminals within an office will be affected.)

STAT
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SUBJECT: -Hinutes‘of the 18 May 1988 HCS Communications TEM

STAT

6. Action Item Review

a. The status of the action items reviewed in the meeting
are listed as Attachment D.

b. Action items BCS-060, HCS-064, and HCS-069 were
completed.

7. The next HCS Communications Technical Exchange Meeting was
tentatively set for 1330 hours on 29 June 1988.

STAT -

Attachments
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SUBJECT: Minutes of the 18 May 1988 HCS Communications TEM

FBIS/ESG/ADD/SES 19MAY88) STAT
Distribution:
Original - C/ESG
'  DC/ESG
SA/ESG
1 - C/HED
1 - DC/HED
1 - C/EB
1 - C/APSB
1 - DC/AFSB
1 - STAT |
1 - C/ADD .
DC/ADD
1 - | | STAT
1] .
1 -
1 -
1 -
1 -
1 4
1 4
1 A
1 4
1 A
1 A
1 - GE/SES Chrono
1 - PBIS Registry
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FBIS 2420-88
Attachment A

CONTEL/FBIS/LEC/0IT TEM Agenda
18 M¥ay 1988

1330 Hours

Corrections to 27 April Minutes
Delta Data Relocations

Schedules

- Delivery

- Installation
- Testing

Action Item Review
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FBIS 2420-88
Attachment B

CONTEL/FBIS/LEC/0IT TEM List of Attendees
18 May 1988

1330 Hours
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FBIS 2420-88

3/31/88 schedule to CONTEL through COTR.

i Action Item Status Report Attachment D
; Page 1

\

. ACTION  ORIGIN ACTION ITEM/ACTIONEE/DUE DATE STATUS

| ITEM # and DATE DATE COMPLETED

| HCS-056 TEM Forward preliminary LEC delivery COMPLETE 4/27/88

]

\

4/15/88 STAT
HCS-057 TEM Develop test schedule for data OPEN
37/31/88 circuits
5/18/88 - STAT
HCS-058 TEM Forward full-scale drawing of COMPLETE 4/27/88
3/31/88 DECserver rack, cabinet, and ADI
mtg to CONTEL
4/15/88 STAT
HCS-059 TEM Identify ADI ports which are to = COMPLETE 4/27/88
3/31/88 support AFS printers.
4/27/88 STAT
HCS-060 TEM Porvard ADI chassis to LEC. COMPLETE 5/11/88
3/31/88 LEC received hardware
5/11/88.
5/11/88 STAT
HCS-061 TEM OPEN STAT
3/731/88 Avaiting Security
response to letter from
OIT.
5/18/88 . STAT
HCS-062 TEM Determine if there is sufficient COMPLETR 4/27/88
3/31/88 room for overhead trough above 25 pair cables will be
ADI cabinets. - run underfloor.
STAT
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ACTION
ITEM #

HCS-063

HCS-064

. BCS-069

HCS-070

~
HCS-073

. HCS-074

ORIGIN
and DATE

TEM
3/731/88

TEM
3/31/88

TEM
4/27/88

TEM
4/27/88

TEM
5/19/88

TEM
5/16/88

Action Item Status Report

ACTION ITEM/ACTIONEE/DUE DATE

Contac at HQs
regarding Wang circuits through
shielded enclosure.

4/21/88

Investigate whether ITEs can be
wall-mounted in the Data Center.

5/18/88

Identify requirements for ADI
101s to LEC and CONTEL. '

5/18/88

Obtain two terminals for CONTEL
tests of data circuits.

7/15/88

Review AFS circuit testing plans
with Office of Security

6/29/88

Discuss AFS terminal server port
distributions.

5/27/88

FBIS 2420-88
Attachment D
Page 2

STATUS

DATE COMPLETED
COMPLETE 4/217/88
Deferred to HCS-066.

COMPLETE 5/09/88
Vall mounting brackets
have been ordered.

COMPLETE 5/18/88
Cabinets will support 448
active ADIs, 12 spares.

OPEN

Terminals will need to
meet Reston zoning
requirements.

OPEN

OPEN

LEC recommends all
terminals in one office
evenly disributed among
servers.
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STAT'

STAT

STAT

STAT

STAT




STAT |
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